Comp 1230 – Group Project Status Report

Project Name	Student GO (GO = Grades Online)
Reporting Period	October 28th – November 4th 2016
Report Compiled By	Keefe Chan
Date Submitted	November 4th 2016

Members Information

Student ID	First Name	Last Name	Role
100865315	Albert	Nguyen	Team Leader
100979753	Toan	Nguyen	Team Member
101027940	Keefe	Chan	Team Member
100997211	Bryan	Miguel	Team Member

Summary for Week 3

During the start of week 3, since we only made PART of the website that we needed to do for the assignment, we then went back to the drawing board for the design process for each element of the website we were missing. It was a long difficult process because we needed to be consistent with the design we made before the website, also we had some minor problem as well considering about the FINAL website because even though at week 2 we decide to go with the design we made during that week, some of us wanted to change some key components to make the website better while some thought it was going to be too much work. In the end, we decided to go with the more work route because it will be more appealing. Since we were done with the website design process, we picked one person to finish/put together everything we had into one pdf file and then submit it. Bryan Miguel was the person who wanted to do it the most so we left it to him. Overall, we had some issues with communication (kept changing some parts of the website last minute. This then caused a lot of confusion) but in the end, we finished what we needed to do and reviewed what we did together before submitting.

Activities & Outputs

	Task	Assignee	Status	Due Date
1	Online Group Meeting *(Deciding on what we are missing for the WHOLE website. Facebook, skype.)*	Everyone	Done	October 29th – 30th
2	Group Meeting *(Making what we are missing for the website)*	Everyone	Done	October 31st – November 1st
3	Group Meeting *(Reviewing what we made and see what to improve on)*	Everyone	Done	November 1nd – 2nd

4	Touch up of the final mockup design	Bryan Miguel	Done	November 3rd – November 4th
5	Online Group Meeting *(Looking at what the final design looks like and seeing if we need to change anything. Facebook, skype.)*	Everyone	Done	November 4th
6	Group Project Status	Keefe Chan	Done	November 4th