Comp 1230 - Group Project Status Report

Project Name	Student GO (GO = Grades Online)		
Reporting Period	November 5 th – November 11 th		
Report Compiled By	Keefe Chan		
Date Submitted	November 11 th , 2016		

Members Information

Student ID	First Name	Last Name	Role
100865315	Albert	Nguyen	Team Leader
100979753	Toan	Nguyen	Team Member
101027940	Keefe	Chan	Team Member
100997211	Bryan	Miguel	Team Member

Summary for Week 4

During the 4th week, we started to decide how we were going to do the database for the assignment itself. It was a long and difficult task because we had a lot of disagreements on how we were going to do. Some of us read the proposal in a different way from what it was supposed to be so, that is how the disagreement started to happen. Later on when we decided on how our database was going to be, Albert started to create the tables and schema for the assignment. This however was not started until we all decided on what the database was going to be. Even though it was almost a week, it was until the very last few days we decided on the database.

Activities & Outputs

	Task	Assignee	Status	Due Date
1	Group meeting (Deciding the database for the assignment).	Everyone	Completed	November 7 th Completed on November 9 th
2	Started to create the tables and schema	Albert Nguyen (Toan and Keefe Helped a bit)	Completed	November 10 th
3	Reviewing the tables and schema	Everyone	Completed	November 10 th
4	Group Project Status	Keefe Chan	Competed	November 11 th

Task 1 took so long because of the issue of interpreting the proposal wrong for some people. Had a lot of arguments but, this is what a group assignment is all about.